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Dow Environmental Inc.
Penn Center West
Building I, Suite 300
Pittsburgh. PA 15276
Fax: (4121788-1316

PGH-95-MJD-986 (412) 788-2717

October 20, 1995

Mr.Michael McAteer

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-6J

Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 26
September 15, 1995 through October 14, 1995
Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Tony Likins at IDEM.

Wik { Do

Mark J. Dowiak, P.E.
Project Manager

MID/rks
Enclosure
cc: Dr. Roy Ball, Ph.D., P.E. - ERM-North Central

Mr. Norman Bernstein, Esq. - N. W. Bemnstein & Associates
Mr. John M. Kyle, III, Esq. - Barnes and Thornburg
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PGH-95-MID-986 Memorandum

Dow Environmentat Inc.

TO: Tony Likins DATE: October 15, 1995
Michael McAteer, U.S. EPA .

FROM: Mark J. Dowiak M - 0
COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central

Norman Bernstein, Esq., N. W. Bernstein & Associates
John M. Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site

Monthly Progress Report Number 26
September 15, 1995 through October 14, 1995

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

The September site inspection was conducted by de maximis, inc. (de maximis) on
September 19, 1995. The following conditions were noted:

® The site fences, gates, and locks were secure.

° The solid waste that was generated during site activities last month secured in
rolloff boxes and the liquid waste (i.e. decon water) is secured in the two (2)
portable tanks.

L A portable fuel tank remains onsite. The tank is secure.
° Rain water was observed standing on the decon pad and the water storage pad.

On October 6, 1995, U.S. EPA, CH2M Hill and the Trustees had a conference call concerning
various matters related to the area of the Central Support Zone Area to be remediated, and the
soil cleanup standards, particularly in relationship to the soil organic carbon content.

On October 9 and 10, Dow Environmental Inc. (DEI) loaded out the liquid waste tank, the
crushed drum rolloff, and the fuel tank that had remained onsite since the drummed waste
removal activities in July, 1995. The soil rolloffs were not loaded out and remain onsite
pending final acceptance of a disposal facility. A waste profile application has been submitted
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to a non-RCRA landfill for approval. Upon acceptance, the soils will be hauled offsite for
disposal. The estimated loadout date is on or about November 6, 1995.

On October 9, 1995 the Trustees initiated dispute resolution under Consent Decree Section XIV.
On October 12, 1995, U.S. EPA agreed to a 1,1 DCA subsurface water cleanup standard of
810 ppb and a soil cleanup standard of 12100 ppb. U.S. EPA also stated its position concerning
the appropriateness of the soil organic carbon level (for use in calculating soil cleanup levels)
and the area within the CSZ to be remediated.

On October 13, 1995 the Trustees acknowledged the revised 1,1 DCA standards and responded
to other aspects of U.S. EPA’s October 12, 1995 letter.

Activities to be Conducted from October 15 through November 14, 1995

] DEI will submit an Assessment of Remedial Actions in the Central Support Zone to
U.S. EPA (October 18, 1995).

° The Trustees will submit a written statement of the issues in dispute and relevant facts
and supporting documentation as provided in Consent Decree Section XIV.

° DEI will submit a Soils TOC Investigation Field Sampling Plan to U.S. EPA on or
shortly after October 20, 1995.

L DEI will submit the Pre-Final (90%) Design to U.S. EPA on October 27, 1995, with
drawings to follow on November 10, 1995,

MID/rks



